From:	Gregory, Thomas
To:	Danny Mapili - WPD-C; Ruschaupt, Chris @ Washington DC
Cc:	Danny Mapili (dcmapili@dm-consulting-group.com); Hallie Futterman - WPDAA (hallie.futterman@gsa.gov); Tracey D. Dickens (tdickens@ucpmanagement.com); Deborah Perry (dperry@ucpmanagement.com); Steve Braesch; Wilson, Ken; POBRIEN@ghtltd.com; Edwin Lopacki - WPIAA (tony.lopacki@gsa.gov); Joshua Hill; Morris, Laura BV; Goldfarb, Lynn; jketay@ghtltd.com; bmcniff@ghtltd.com; Flao@ghtltd.com; lcandia@ghtltd.com; Mark Stadsklev (mark.stadsklev@gsa.gov); Lenahan, Timothy @ Fed Gov Leasing; Anton Porter; Ronye Palmer - WPTAA (ronye.palmer@gsa.gov); Terry Lamb Sr.; Doug Foster; McDonald, Genelle (GMcDonald@balfourbeattyus.com); Lewis Cabbagestalk; Eduardo Ribas; Dulli, Kelly @ Washington DC; Katie Rodrigues; heather_modzelewski@gensler.com; clark_sept@gensler.com; katie_rodrigues@gensler.com; tweaver@balfourbeattyus.com; Tod Henby; Todd Williams; Raymond Johnson; Stacie Davis; Carrie Anderson; issac.hernandez@ferc.gov; liana.coolman@ferc.gov; Bloom, Dave; O"Leary, Coleen; jfischer@smwllc.com; jtonero@smwllc.com; tedge@smwllc.com; pcharland@smwllc.com; Philip Mudd; Pan, Yiming; Christina Handley; Guy Razzi; pk.azinski@verizon.net; Jeremy Parmer; tarikuw@skaengineers.com
Subject:	860528.000 FERC- Meeting Minutes #60 Design Progress Meeting #51, and Open Items Log
Date:	Monday, April 18, 2016 3:59:19 PM
Attachments:	FERC Final Acoustical Design Narrative.pdf P+W_Issues Log_FERC_16-04-18.pdf 2016-0414_Meeting Minutes.docx MEETING MINUTES_#60 - Design Progres Meeting_#51.pdf

---

Afternoon Team,

Following up from our Design Progress meeting last, Thursday the 14th, please find the enclosed meeting minutes #60 *word and *PDF format. It is our intent that these minutes have captured the overall direction provided during each of our discussions.

I would ask everyone to review these notes and let me know if you have any edits, corrections or additions that you would like me to incorporate. Additionally I have included the updated log of "Open Items" and the updated project schedule from last week's meeting. Please forward to other members of your team if I missed them.

Additionally I have enclosed a PDF copy of the Final Acoustical Report from SMW dated April 15th 2016 for your record and use.

Regards,

Tom

Thomas Gregory, Assoc. AIA
Project Manager, Associate
1250 24th Street, NW, Suite 800, Washington, DC 20037
t 202.624.8316 Thomas.Gregory@perkinswill.com

Perkins+Will Ideas + buildings that honor the broader goals of society
perkinswill.com | Blog | Facebook | Twitter

Honored to be ranked among *Fast Company's* "Top 10 Most Innovative Companies in Architecture"